BOEING - HARBOR GATEWAY
Management Meeting Minutes #23

February 13, 2001

ATTENDEES:

Stephanie Sibbeit (SS),BRC-
SHEA

Richard Farson, (RF) , H&A
Scott Zachary,(SZ), H&A
Jay Knight (JK), KJ

Bob Logan (BL), KJ
Gregory Stewart (GS), TA
Berger Jostad, (BJ), VEC
Scott Tredick, (ST), VEC
Jim Cain, (JC), VEC

Fred Wallitsch (FW), SL

DISTRIBUTION:

Attendees

S. Mario Stavale (MS), BRC
Johnny Marasco (JM), BRC

De De Soto (DS), BRC

Steve Shestag (SS), BRC-SHEA
Scott Lattimore (SL), BRC-SHEA
Mark Burkholder (MB), NE
Lawrence Lansdale, (LL) H&A
Anita Broughton,(AB),H&A
Shane Scrimshrire (SS), KJ
Peter Murphy (PM), KJC
Charles (Rus) Purcell (RP), KJC
Mehmet Pehlivan, TA

Kent Haggerty (KH), SL

Deryl Robinson (DR), SL

Gary Fletchall (GF), SL

LEGEND:

BRC = Boeing Realty Corp.

SL = Snyder Langston

KJC = Kennedy/Jenks Consultants
TA = TAIT & Associates

IES = Integrated Environmental
NE = Norcal Engineering
SHEA=Boeing Environmental
Group

VEC= Viking Equipment Company
H&A = Haley & Aldrich

ITEM RESP. DUE

DATE DISCUSSION
12.02 & PROJECT DEMOLITION STATUS & SCHEDULE-
1.05

(See separate item for Foundry & Additional work description)

Update 01/30/01

Above Grade Demo Status: Bldg. #2, 100% complete

Below Grade Demo Status:

@ Bldg. #2 — about 65% removed, have discovered some double slabs.

@ Bldg. 66 — have chased subterrean walils previously discovered about
60’ south into building, have not chased north.

Building #1 — Demo, including alum foundry discoveries is 98%

complete.
@ Building #3 — Complete

March 10 date looks good for demo, even with additional demolition &
abatement delays. Export will continue through March and probably early
April. Backfill of basements will begin later this week.

Update 02/13/01:

Above Grade Status: Bldg #2 — 100% complete
Below Grade Status: Bldg #1 — 100% complete

Bldg. #2 — 80% Complete

Bldg. #3 — Started today
Backfill: Basement Building #1 — 25% complete, no work for at least one
week due to wet site.
Site Demo: 5% complete, minor work only completed.
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01.03 ENVIRONMENTAL REVIEW —
Update 1/16/01: TriState starting grinding transite today.
Update 01/30/01: More traniste electrical ductbanks discovered. Viking to
remove, Tri-State to demo
Update 02/13/01: KJ cannot access remaining 140 sampling locations due
to wet site and Viking stockpile. Map reviewed which shows remaining
boring location by sampling type

01.04 SITE PREPARATION PROGRESS -
Update 01/03/01: Tri-State has completed the galbestos removal in Building
#2 as of 01/02/01, approximately 4 months after initially scheduled. Tri-
State will start Transite abatement of old site lines that had been removed
and stockpiled by VEC next week.

01.06 DRAINAGE & GRADING —

Update 01/03/00: Revised soil spec received. Soil from adjacent Boeing
site at corner of Harborgate & 190" Street (BRC sold site to Yusen) has
approx. 4,500 cy of soil that can be exported to this site. Soil samples have
previously been taken and will not be required prior to export. KJ to monitor
and place stockpile. Grading is expected to commence on January 16,
2001.

Update 01/16/01: 1 potential site has been identified. 4,500 cy import from
Yusen site will begin next week.

Meeting with NORCAL held last week to review procedures.

NORCAL & city will inspect bottom of excavation before backfill operations
begin.

Update 01/30/01: 2 additional sites have been identified — 100,000 cy
potential, sampling ongoing.

City has reported that they do not need to certify bottom of excavation as
previously reported.

Update 02/13/01: 4,500 cy from Yusen site completed, import sites not
approved, Viking looking for additional sources.

02.00 CONCRETE CRUSHING -
Update 01/03/01: Crushed material exporting will begin next week.

Update 01/16/01: Export operation postponed due to rain on accepting site,
will try later this week. Crushing of brick from Bldg. #3 has begun.

Update 01/30/01: 550 loads hauled out last week @ 12-13 cy/load

Update 02/13/01: Export continued through last Friday when rains shut
operation down.

02.01 GEOTECHNICAL -

(SEE DRAINAGE & GRADING)
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04.01 HAZMAT PROCEDURES -
Update 01/16/01: Tait to start groundwater testing, needs assistance to
access a few of the wells due to crushed materials stockpile around Bldg.
#1. Will need a couple of hours access to each well. Some locations will not
be accessible until material is largely removed, although approx. 25 wells
will be accessible. K-J will also not be able to do some of their soil samples
until stockpile is diminished.

Update 01/30/01: Tait finished groundwater monitoring yesterday. 3 wells
were inaccessible.

04.03 TRANSITE WATER PIPE-
Update 08/29/00: BRC will furnish dumpster directly to Viking for disposal of
transite pipe. BRC will dispose directly, Tri-State will not be involved, saving
$. Viking will place in dumpster at no additional cost if located in vicinity of
excavation.

Update 09/26/00: Ongoing

Update 10/07/00: Transite encased conduit in concrete blocks have been
encountered N of building 1. Viking to break-up and put transite in Tri-State
bin.

BRC Update 11/21/00: TriState will break-up transite/concrete encasements on
& T&M basis and handle disposal.

Update 01/03/01: Tri-State will begin break-up & disposal next week.

10.01 MISCELLANEOUS-

12.01 INVOICES
Update 10/10/00: SL & Viking had meeting with BRC accountant to review
billing process. JM approved Viking billing. FW to review, Viking to process
for payment

Update 11/21/00: Viking to have billing at next meeting for review by SL &
Boeing
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18.01 DEMOLITION DISCOVERIES
This section will document discoveries requiring demoltion by VEC that is in
addition to the contract requirements. These items were not shown on the
available documents and were not known at time of award.

Update 11/21/00:

@ Foundry: Scott Tredick & Jay/Shane are to “Map” areas of
foundations/walls
Scott & Tim Steinert to quantify & reconcile
Viking to continue with concrete removal
K-J to test soils below foundry slab & footings
Viking to backfill soils after removal & approval of subgrade.

@ Deep Foundations: South of Bldg. #20, 15" caissons have been
discovered. Viking to remove. We will treat the same as the foundry
discovery. Work will start early next week.

Update 12/05/00: Foundry basement & foundation remain from a structure
that existed on at least the location of Building #1. Basements, slabs and
foundations have been discovered to the north and south of Building #1. To
date, VEC has exposed and demolished these areas which are expected to
total about 700 cy of concrete. Additional discovery has been made
throughout the two areas between the basements of Building #1. These
areas have larger footings including foundations for two smokestacks.
There has been some footings located below the east basement of Building
#1 as well as at the north end of Bldg. 66. The extent of the foundations is
unknown. SL is to verify the production rate for the removal and pulverizing
components of the unit price that VEC has submitted. KJ continues to
document locations of footings on drawings for purposes of tracking soil
samples. (see attached sketch of #1 north)

Update 01/03/01: Building #1 totals to date are: approx. 1300 cy to the
north, east & south of building #1 have been handled to date

An additional significant quantity has been removed in the area between
building #1 basements, estimated to be over 1,000 cy. SL & VEC to verify
quantities based on measurements, photos and maps.

Update 01/16/01: There are some underground areas at the “bomb”
shelters of building #2. A tunnel system between the shelters may be
present. VEC to investigate further.

Update 01/30/01: Bldg. #3 @ North end: 11 pits have been discovered,
removed, K-J logging.

Also a transite ductbank the length of Building #3 has been discovered,
documented and removed to Tri-State abatement area.

Update 02/13/01: Various pits have been located at the south end of
Building #2. One deep pit found filled with sand and rimmed with floodlights.
A pit has been located in the SW corner of Building #20, 20’ deep, Viking
will need a ramp to get to bottom.
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NEW BUSINESS

Update 01/16/01: Tait will commence with their semi-annual water
monitoring well process.

Update 01/30/01: SL to check on contractual requirement for storm drain
removal by Viking.

Trailers will have to be relocated for A/C paving removal at South end.
Need to determine location and timing for move.

Update 02/13/01: Viking to repair fence on Harbor Gateway.

These meeting minutes shall be considered correct unless written notice to the contrary is received by
Snyder Langston within five (5) business days of issuance.

The next scheduled meeting will be Tuesday, February 13, 2001 @ 1:30 @ Jobsite. Bi-Weekly meetings will
be held throughout the demolition of the project on Tuesdays @ 1:30.

Respectfully submitted,

Fred Wallitsch

Principal
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